GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

MA & UD (Urban Infra) Dept. – Providing Storm Water Drainage scheme for Machilipatnam Municipality – Phase-I – Modified Administrative Sanction – Orders - Issued.

MUNICIPAL ADMINISTRATION & URBAN DEVELOPMENT (UI) DEPARTMENT

G.O.MS.No. 118 **Dated: 28-03-2017**

Read the following:-

(1)G.O. Ms. No. 82, Municipal Administration & Urban Development (A1) Dept., dt.18.01.2008.

(2)G.O.Rt.No.445, Municipal Administration & Urban Development (UBS) Dept. Dated: 29-6-2015.

(3)From the Engineer-in-Chief (PH), A.P., Tadepalli, Guntur Dist. letter No.22702/T3/UIDSSMT/MPTM/2017, Dated:6-2-2017.

.....

O R D E R:

In terms of the orders issued in the G.O. first read above, orders were issued according administrative sanction for the project i.e., "Storm Water Drains Scheme to Machilipatnam Municipality" under UIDSSMT for Rs.8495.00 lakhs (Eight thousand four hundred and ninety five lakhs only) as follows, subject to the condition that the works shall be grounded only after release of funds from Government of India.

(Rs.in lakhs)

SI. No.	Name of the project	Total project cost	Central share	State share	Total ULB share
1	Machilipatnam Municipality Storm Water Drains Scheme	8495.00	4452.00	556.50	3486.50

2. As the above project had not been sanctioned by Government of India, the agency could have completed only 34.59% of work by 30-9-2014. Therefore, on the request of Engineer-in-Chief (PH), A.P., permission was accorded vide G.O. second read above to close the Contract to the extent of work done under Clause 61 of PS to APDSS and to call fresh tenders and execute the balance works to the extent of available balance amount of Rs.5627.00 lakhs with latest SSR so as to utilize the partially executed components of the Storm Water Drainage System.

3. The Engineer-in-Chief (PH), A.P., Tadepalli, Guntur, in his letter third read above, has stated that originally Strom Water drainage network to the Machilipatnam town was sanctioned with an estimated cost of Rs.8485.00 lakhs based on the 2007-08 SSR. Out of that an amount of Rs.2784.72 was spent in

providing Outfall drains of 11.77 Km and Distribution drains (small) -88.80 Km covering about 35% of the area. Therefore, he has proposed to take up the balance works of Storm Water Drainage Scheme in Machilipatnam Municipality in two phases as detailed below:

Sl. No.	Description of item	DPR quantity	Quantity completed	Quantity sanctioned in AMRUT scheme	Quantity proposed in Phase-I of present DPR	Quantity to be taken up in Phase-II
1	Outfall drains	56.687 Km	11.70 km	3.10 km	11.887 km	30.00 km
2	Distribution drains (sub&street drains)	418.00 km	80.79 km	3.30 km	138.86 km	195.05 km
3	Pumping stations	8 Nos	Nil	2 Nos	3 Nos	3 Nos

4. The Engineer-in-Chief(PH), A.P., Tadepally, Guntur has finally stated that subsequently the DPR for the balance work in Phase-I including AMRUT is prepared based on the 2016-17 SSR and worked out to Rs.8566.00 lakhs. After taken up the gaps and 2 pump houses under AMRUT scheme, the balance works will be taken on availability of funds to be sanctioned by Government. Hence, the balance amount required for completion of Phase-I works is **Rs.6,852.00 lakhs** (Rupees six thousand eight hundred and fifty two lakhs only) as per the 2016-17 SSR (i.e. Rs.8566.00-Rs.1714.00=Rs.6852.00). He has therefore, requested to accord administrative sanction for Rs.6,852.00 lakhs for providing Strom Water Drainage Scheme Phase-I in Machilipatnam Municipality under any funding by Government.

5. Government after careful examination of the matter, in modification of the orders issued in the G.O. first read above, hereby accord administrative sanction to the Engineer-in-Chief(PH), A.P., Tadepalli, Guntur for executing the balance works relating to **"Strom Water Drainage Scheme Phase-I in Machilipatnam Municipality"** at an estimated cost of Rs.6,852.00 lakhs (Rupees six thousand eight hundred and fifty two lakhs only).

6. This orders issues with the concurrence of Finance (FMU, I&I, EF & MA) Dept., vide their U.O. No. 44027/66/2017, dt. 8.3.2017.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

R. KARIKAL VALAVEN
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief(PH), A.P., Tadepalli, Guntur Dist.
The Commissioner, Machilipatnam Municipality, Machilipatnam, Krishna Dist.

Copy to:
The Director of Municipal Administration, A.P., Gorantla, Guntur
The Managing Director, A.P.U.F.I.D.C., Gorantla, Guntur
The P.S. to M (MA)
The P.S. to Prl. Secy. to Govt., MA & UD Dept.
The Finance (FMU, I&I, EF & MA) Dept.
Sc/sf

// FORWARDED :: BY ORDER //

SECTION OFFICER